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36580 INY 395 SHOPP $3,916 $0 $460 Double chip seal over fabric 08/19/16 05/01/17 03/17/17 08/07/17 02/23/18 28.4 Lane Miles

RTL is at risk. The district is 

waiting for approval for non-

standard NSSP for a pilot 

project fabric type.

36460 VAR 006 SHOPP $3,790 $0 $1,276 Widen shoulders 09/26/16 05/25/17 03/10/17 08/23/17 02/23/18 58.8 Collisions Reduced

RTL is at risk due to 

Environmental and Cultural 

Resource uncertainty

35780 MNO 395 SHOPP $5,053 $585 $1,570
SHOULDER WIDENING AND RUMBLE 

STRIPS
07/30/15 05/01/17 10/02/17 12/01/17 05/01/18 28 Collisions Reduced

Achieving RTL on time is risky 

due to numerous design and 

environmental issues that have 

arisen during PS&E. Actual 

design has fallen behind.

Y 36590 INY 395 SHOPP $7,170 $0 $840 Mill and replace hot mix asphalt 08/01/17 02/26/18 05/01/18 05/24/18 11/08/18 14 Lane Miles

This project was accelerated 

from 18/19 to 17/18. There is 

risk associated with PA&ED due 

to pavement strategy.

35320 INY 190 SHOPP $4,323 $144 $1,666 CURVE CORRECTION 05/05/17 04/01/18 05/31/18 06/29/18 12/03/18 26 Collisions Reduced

There is risk in meeting RTL. 

PA&ED was 4 months late, 

therefore impacting begin 

PS&E. Also, working with NPS 

takes longer; there is risk in 

assuming NPS can deliver 

according to the project 

schedule.

36470 MNO 395 SHOPP $2,470 $0 $741 Replace guardrail and stain 12/15/17 04/12/18 05/11/18 06/29/18 01/11/19 15 Collisions Reduced

This project was accelerated 

from 18/19 to 17/18. There is 

risk associated with achieving 

PA&ED due to resource and 

land management agencies 

involvement. In addition, there is 

risk associated with the geotech 

studies, land surveys, and 

design for retainaing walls on 

the project.

FIRST QUARTER - July 1, 2017 to September 30, 2017

SECOND QUARTER - October 1, 2017 to December 31, 2017

THIRD QUARTER - January 1, 2018 to March 31, 2018

FOURTH QUARTER - April 1, 2018 to June 30, 2018
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